STATE OF HAWAI!

FORM DFW-CIA 2105
Department of Accounting and General Services
Division of Public Works
MONTHLY ESTIMATE
FOR THE MONTH OF  November 2014
Date: November 30,2014
CONTRACTOR: Allied Pacific Builders, Inc.
ADDRESS: 94-260 Pupuole St. Contract No. 63085
City, State ZIP: Waipahu, Hi. 96797 DAGS Job No. 12-27-5646
PROJECT TITLE: Waiawa Correctional Facility Education Building, Replace AC System and Upgrade Electrical
CONTRACT USE
VT SUBMITTAL REGISTER V‘]’COMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 575,500.00 DUE MONTHLY; T~ PROJECT SCHEDULE
!( DALY REPORTS [/I-PAYROLL AFFIDAL
LY ESTIMATE CHECKLIST | 40 RACT NUMBER
I PROJECT NAME AND LOCATION [#1 ALL SIGNATURES
[ ]1AS NEED - WASTE RECULCTION PROGRESS REPORT
CHANGE ORDERS
Total $ 4,739.00 [ 1 AR CONDITIONACCEFTANCE [ | PAINTACCEPTANCE |
Adjusted Contract Amount 3 580,239.00

WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 3701% 213,000 0.00% $ - b 213,000
Retained REDUCED] ] $ 10,649 $ - $ 10,649
Amount Subject to Payment b 202,351 $ - 3 202,351
Payments to Date $ - $ - $ -
Payments Now Due 3 202,351 $ - $ 202,351
PaymentNo. 1[ ]
Remarks: For projects already Accepted andior
Completed, detete Statement Of Contract Time and FOR OFFICE USE ONLY 2. | carlify that the above bill is comect, just, that payment has not been received. and all
add.. payroll affidavits have been submitted. are current, or proper deductive axclusions have
[ ]Project Acceptance Date baen mads to this request and laast 80% of cur workforce rasides in Haweil. [ }As a
[ ]Project Complstion Date preferred contractor, | have submitted all apprenticeshlp approval'forms.
DEC 15 204
P
. OEL 15 a0 . ALLIED PACIFIC BUILDERS, INC.
éfvm/ — Name of dontiactor | L. 4
ol | i
/lﬁ:ummunded: ngenear/Archisect D'E\Eﬁ Data: L L
-1, 15 - i L
c E}'Q AL vavik William Alicar, President 12/8/14
BrancAChiel or District Engineer Date: By signature / Title: Date

5. Approved:

The Putlic Warks Admesnisiratar certifies that change orders have been issued and Ihe work performed

F-N

DEC1 5 20M

ﬁm Public Works Adminisirator

Date



DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: November 2014

CONTRACTOR: Allied Pacific Builders, Inc. Contract No.: 63085
PROJECT TITLE; Waiawa Correctional Facility Education Building, Replac DAGS Job No.: 12-27-5646
]
& CONTRACT]
(@] LICENSE BASIC CONTRACT| COMPL. RETN AMOUNT]|
O |PRIME CONTRACTOR _|TRADE NO, AMOUNT| TO DATE[% CMPL RETAINED
Allied Pacific Buitders, Inc.  |General Contractor ABC-23456 $265,101 $95,051] 35.85% 5% $4,752|A
SUB-|
CONTRACT|
LICENSE BASIC SUB-CONTRACT| COMPL. RETN AMOUNT
| |SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE|% CMPL % RETAINED!
ISLAND AC &R Mechanical C 20737 $208.424| $104.712| 5000%| 50% $5.236
Pacific Power Electrical G 32329 $88,250 $13,238] 15.00%| S50% $662
L.A. Painting Painting C 22044 $12.725 $0 0.00%] 50% £0
Total Retained from Subs $310,399]  $117.950 55 897|B
$575.500]  $213,000
| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $10,649]
| certify that the above retentions are correct for this request
Checked/Verified by

(-

Iniliaﬁojecl Inspector or Engineer

12/8/14
BySignawre Yil1liam A, Alicar, President Date

NOTE
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Shest



DPW-CIA 7106

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII

Department of Accounting and General Services
Division of Public Works

For the Month of: November 2014

CONTRACTOR: Allied Pacific Builders, Inc. Contract No.: 63085
PROJECT TITLE: Waiawa Correctional Facility Education Building, Repli DAGS Job No.: 12-27-5646
a CHANGE
g-l) DRDER
9 LICENSE CHANGE ORDER| COMPL. RETN AMOUNT
O |[PRIME CONTRACTCOR [TRADE NO. AMOUNT| TO DATE]% CMPL % RETAINED
Allied Pacific Builders, Inc General Contractor ABC-23456 $1,314 $0] 000% 5% $0 00| A
CHANGE|
ORDER SUB
LICENSE CHANGE ORDER SUB| COMPL. RETN AMOLINT|
SUBCONTRACTOR TRADE NO. AMOUNT|] TO DATE|{% CMPL % RETAINED|
Pacific Power Electrical C 32329 $3.425 50 0%] 5.0% $0.00
Total Retained from Subs $3,425 $0 s0|B
Sebbadedd i bbod g bbb a n L a b b d s b b gk d b2 g b b oa b b ik ok s b d bk d ok kb ks s S4I739 so llllllllllllllllllllllllllllll
| |cHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $0.00]

| certify that the above retentions are correct for this request

Checked/Yerified by

4

Initial

roject Inspector or Engineer

L

William A, Alicar, President

12/8/14

Date

By Signature

NOTE
Columnar totals shali be equal in dallar value to that on
the Monthly Estimate Sheet



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PROJECT TITLE: WAIAWA CORRECTIONAL FACILITY - EDUCATION BLDG, REPLACE

PAYMENT NO.: 1
A/C SYS. B UPGRADE ELEC,

BILLING MONTH: November-14 DAGS JOB NO.; 1 2-27-5646 CONTRACT NO.: 63085

CONTRACTOR: ALLIED PACIFIC BUILDERS, INC.

VENDOR CODE: 28267800

Original Contract Payment Suffix: 1,2

Suffix Fund Symbaol Amount Earned Retainage Amount Due
01 B11-821M $111,300.58 0 $111,300.58
02 B12-802M $101,699.42 $10,649.00 591,050.42

Totals: $213,000.00 $10,649.00 $202,351.00

Change Order Payment Suffix: 3

Suffix Eund Symbol Amount Earned Retainage Amount Due
03 B12-802M $0.00 $0.00 $0.00

Totals:
Grand Total: $213,000.00 $10,649.00 $202,351.00
% Ko va/ro/ia
Verified By DATE

{This Section for Administrative Services Office Use Only)

Vendor Code 28267800

Cost Code 3A1

Voucher No. , 2‘ (g’ol

Verified By C Z’ L

DEC 19 2014



